


Who

MANAGES

Project?





Top Management

Project Management

Project Execution

Business Level

- Coordinate and manage the project organization
- Monitor project through toll gates

Project Level

- Manage Projects
- Monitor project through milestones


Tier		Ranking of Job title
Tier-1	Senior Management	<ul style="list-style-type: none">• Chief Project Officer• VP of project management• Program Management Office (PMO) Executive• Project Portfolio Office Executive• Project Portfolio Manager• Project Director
Tier-2	Middle Management	<ul style="list-style-type: none">• Senior Project Manager• Project Manager• Project Control Manager• Project Planning Manger• Assistant Project Manager
Tier-3	Supporting Role	<ul style="list-style-type: none">• Project Planner• Project Scheduler• Project Controller• Document Controller• Project Coordinator• Project Administrator:• Project Support Officer



Tier		Ranking of Job title
Tier-1	Senior Management	<ul style="list-style-type: none"> • Chief Project Officer • VP of project management • Program Management Office (PMO) Executive • Project Portfolio Office Executive • Project Portfolio Manager • Project Director
Tier-2	Middle Management	<ul style="list-style-type: none"> • Senior Project Manager • Project Manager • Project Control Manager • Project Planning Manger • Assistant Project Manager
Tier-3	Supporting Role	<ul style="list-style-type: none"> • Project Planner • Project Scheduler • Project Controller • Document Controller • Project Coordinator • Project Administrator: • Project Support Officer



Project , Program & Portfolio



Every **Tier** level in a
ORGANIZATION is

Managing
Project at there
Level.

Project Organization

The background features a light blue and white color scheme with abstract shapes. On the left, a man in a suit stands next to a whiteboard. In the center, a woman in a red dress stands with her arms crossed. On the right, a man in a suit sits at a desk with a computer monitor. Various icons like gears, checkmarks, and a plus sign are scattered throughout the scene.

- ❑ It is **structure** of the **project**.
- ❑ Created **separately**, with specialists & workers
- ❑ There are **three areas** of competence & responsibility
 - Project **Board** – **Decision-making** body
 - Project **Leadership** – for **Management of project**
 - Project **Team** – for **Implementation** of Project

3 Types of project organizational structures.

❑ **Functional**

- Departments are grouped by specialization.
- Project is usually executed in a silo environment.

❑ **Projectized**


- When the entire organization is organized by the project.

❑ **Matrix**

- Teams report to both a functional manager & project manager,
- Hybrid of Projectized & Functional
- Optimum resource allocation
- One resource on multiple projects at same time
- Most of the organization follow Matrix structure

Functional Organization


- ❑ Functional Manager has all the authority
- ❑ Resources report to Functional Manager
- ❑ Project Manager act as Project Expeditor / Coordinator




Projectized Organization

- ❑ Project Manager – Autonomy & Authority
- ❑ Resources directly report to Project Manager


CEO/COO/CPO/PD/PM


PM/PD/COO/CPO/CEO




Matrix Organization- Strong

- ❑ Project Manager has more or equal authority
- ❑ Resources report to PM
- ❑ Project Manager can be called as Project Manager




Matrix Organization- Balance

- Functional Manager & Project Manager share authority
- Resources report to Project Manager



Matrix Organization- Week

- ❑ Functional Manager has all the authority
- ❑ Resources report to PM
- ❑ Project Manager act as Project Coordinator



Key Definitions

Project Manager

The person responsible for managing the project and managing the stakeholders, communications, and overall project quality.

Project Sponsor

The person or group that provides financial resources for the Project.

Functional Manger


Assigns personnel and receives and evaluates individual performance reviews from the PM.

Project Management Team

Group of people who are directly involved in Project Management activities.

Project Team

The group that is performing the actual work of the project.






SUMMARY




Project Sponsor
The person or group that provides financial resources for the project.




Project Manager
The person responsible for managing the project and managing the stakeholders, communications, and overall project quality.



Performing Organization
The enterprise whose employees are most directly involved in doing the work of the project



Functional Manager
Assigns personnel and receives and evaluates individual performance reviews from the PM..



Project Management Team
Group of people who are directly involved in Project Management activities (example: a home office).


How GOD Manage Projects?



© Projectsmind.com

"Folks, the sponsor of this project is the lord god almighty."

Next: How we select projects?



GET IN TOUCH

@projectsmind

www.projectsmind.com